

Presented by
Larry Caroff, Program Manager

Chris Wiltsee, Project Manager

Outline

- SOFIA Description
- SOFIA Team
- Science
- Science Instruments
- PCA: Level 1 Requirements
- Progress Over Past Year
- Schedule & Budget
- Education and Public Outreach
- Issues and Concerns
- SOFIA Webpage

SOFIA Description



Salient Features

- 2.5-meter, airborne telescope optimized for midto far-IR observations, mounted in 747SP
- Access to full spectral range from 0.3 to 1600 µm
- Range covered by numerous state-of-the-art focal plane instruments
- Stratospheric operation for over 6 hours per mission, 960 observing hours per year
- Diffraction limited beyond 10-15 microns
- Deployable for all-sky/opportunity coverage



Implementation Characteristics

- Cooperative 25-year program with Germany under formal MOU
 - U.S.: Aircraft modification, onboard mission control system, ground support system, integration, FAA Certification, 80% of operations
 - Germany: Telescope Assembly, support for integration, 20% of operations
 - U.S. and Germany share telescope time in same proportion 80:20
- Single prime contract for U.S. development and operations as a GOCO facility
- Science-led development and operations: prime contractor is USRA
 - Operations out of Moffett Field, CA, as proposed by USRA team
- Lead NASA Center: Ames Research Center

SOFIA Team

- USRA: Project management; science operations
 - Raytheon Waco: aircraft modification
 - United Airlines: aircraft operations
 - Sterling Software: software development, system administration
 - NASA Ames Research Center: work products (airfield operations, SSMOC, cavity door design, science products)
 - SASP Alliance: education & public outreach
 - University of California: science support
- Telescope Consortium
 - MAN Technologie Gustavsburg (MAN-I): general project management and systems engineering; suspension assembly; inertial pointing control system; secondary mechanism
 - MAN Technologie Karlsfeld (MAN-A): Nasmyth tube/metering structure; primary mirror cell
 - Kayser-Threde Munich: Optics, cameras, tracking subsystem,
 electronics and software
 - REOSC: Primary and Tertiary mirror

Science

- Major topics that SOFIA will address include:
 - Prebiotic conditions in the Early Solar System and in other planetary systems
 - Star and planet formation in the Galaxy and in other galaxies
 - Dynamics of the gas and dust around nearby black holes
 - Evolution of galaxies: starbursts vs. AGN
- SOFIA will provide a unique set of capabilities:
 - Access to and instrumentation for the entire infrared and submillimeter wavelength range
 - Sensitive spectroscopic measurements, covering a wide range of spectral resolutions
 - Excellent spatial resolution for imaging in the mid-infrared and beyond
- Data Cycle System (not currently in scope of program)
 - Work has begun to design a truly user friendly interface to General Investigators and provide for a scientifically useful archive

SOFIA Science Instruments — Initial Complement

FACILITY INSTRUMENTS

- Airborne Infrared Echelle Spectrometer (AIRES) PI: E. Erickson, Ames Research Center
- Near IR Test Camera (FLITECAM) PI: I. McLean, UCLA

atory for Infrared Astronomy

Observe

Stratospheric


A NASA Origins

Mission

- Far-Infrared Bolometer Camera (HAWC) PI: D. Harper, Yerkes Observatory
- Mid IR Camera (FORCAST)
 PI: T. Herter, Cornell University

PRINCIPAL INVESTIGATOR INSTRUMENTS

- Field Imaging Far IR Line Spectrometer (FIFI LS)
- PI: A. Poglitsch, MPE, Garching
- Heterodyne Spectrometer (GREAT) PI: R. Guesten, MPIfR, KOSMA, DLR-WS
- Visible Occultation CCD Photometer/Imager (HOPI)
 PI: E. Dunham, Lowell Observatory
- Echelon Spectrometer (EXES) PI: J. Lacy, University of Texas
- Submillimeter and Far-Infrared Experiment (SAFIRE)
 PI: S. Moseley, Goddard SFC
- Heterodyne Spectrometer (CASIMIR)
- Heterodyne Spectrometer (CASIMIR)
 PI: J. Zmuidzinas, Cal-Tech



PCA: Level 1 Requirements

Re	Status		
• Effective aperture dia.:	2.5 m	OK	
• Elevation range:	20 - 60 deg.	OK	
• Wavelength range:	0.3 - 1600 microns	OK	
 Optical image quality: 	1.5 arcsec – D(80%)	OK	
• Image stability:		Will not meet spec at start of operation; plan to upgrade to specification by 2005	
• Operations:	6 hours at/above 41 kft	OK	
• Operations:	Access to SIs	OK	
• Operations:	40 PI/GI teams/year	OK	
• Operations:	1200 science hours yrs 1 +	2 OK	
	960 hours/yr thereafter	OK	

Major Program Milestones

	1987	1988	1989	1990	1991	1992	1993	1994	1995	1996	1997	1998	1999	2000	2001	2002	
-									l								
OP.	Phase A	Phase B		Descope				Phase C/D				2002 Science					
Complete		Complete			Decisions			Start					Operations Start				

Mission

Image Stability Impact on Science & Plan for Upgrade

- Level 1 requirements:
 - Pointing stability
 - Optical image quality
 - Effective total image size
- Simulations by Consortium predict for start of operations:
 - Pointing stability
 - Optical image quality
 - Effective total image size

Rrms	D (80%)
0.2"	0.5"
0.6"	1.5"
0.63"	1.6"
1.1"	2.8"
0.4"	1.0"
1.2"	3.0"

- Science impact almost entirely dependent on effective total image size
- Science impact of predicted image sizes evaluated by 8 PI teams using peer-reviewed science projects (16)
 - 14 of 16 projects can be carried out with minor increase in integration time
 - 1 of 16 projects can be carried out, but with substantial (x3) increase in integration time, so limited to brightest sources
 - 1 of 16 projects cannot be done
- EIRR concluded science still compelling and SOFIA should proceed into operations
 - Board also recommended combining Level 1 requirements on image motion + quality
 - Recommended that SOFIA proceed with study of upgrade in operations, but apply cost benefit trade before implementing

Progress over Past Year

Programmatic


- Experienced, senior general project manager hired by MAN-I
- DLR-Consortium negotiated and signed revised development contract – substantial cost increase shared by both parties
- Observatory schedule replanned and firmed up (telescope, aircraft modification, Joint AITV); now maintaining schedule

Technical

- TA CDR complete with minor actions
- Telescope system: primary mirror lightweighting complete; secondary and tertiary mirrors fabrication complete; bearing sphere casting complete; fabrication of critical long-lead items begun
- Observatory system: Section 46 prototype testing complete; aero and structural modification models complete and validated; critical ICDs baselined; science operations scenarios finalized; software build 0 complete; incremental CDRs (bulkhead and structures); fabrication started on long-lead items

I Stratosph

SOFIA Program Milestone Schedule*



^{*} Current schedule is included in revised PCA, which is pending approval.

Schedule reserve: Approximately one month on U.S. side and on German Side

Schedule assumptions: Joint AITV plan exercised

Observatory integration conducted in Germany

Highlights through CY01:

	Observatory system CDR	8/00	Begin major TA subsystem tests	5/01
1	Primary polishing complete	10/00	Aircraft modification complete	8/01
4	Software final design review	11/00	Aircraft flight/certification tests complete	11/01
	Joint integrated software testing	3/01	Start TA installation into aircraft	12/01



SOFIA Education/Public Outreach

- Education Planned for Operations Summary
 - Airborne Ambassadors
 - 200-300 educators each year
 - Pre-flight training
 - Active participation in missions
 - Supported with web-based and print classroom materials
 - National network of mentor educators and teacher trainers
 - Education Partners Program
 - Teachers integral with PI teams
 - Partnerships for SOFIA scientists and engineers with educators
 - Science Literacy & Education program
 - Seminars, flights for college astronomy and science education faculty from small, and/or minority colleges
 - SOFIA EPO Interns & Fellows
 - Science journalism internships for graduate students
 - Educator fellows from K-12 and colleges as EPO program staff
 - Science education internships for graduate students

SOFIA Education/Public Outreach (Cont'd)

Recent highlights

- Public Outreach
 - United Airlines SOFIA Inflight Videos 7 million viewers per month
 - Exhibits in development: National Air and Space Museum; Chabot Space and Science Center
 - Open House: Wings Over Moffett, US Space Shuttle Conference, Raytheon-Waco
 - Educator workshops at science teacher conferences, 8-10 per year, generating substantial interest

- Science Outreach Support

- SOFIA exhibit at AAS Chicago & Atlanta
- Star Formation Workshop Bioastronomy Conference

Press & Broadcast Media

 SOFIA events at UAL's Chicago partnership school



Open House at Raytheon-Waco

- NASA HQ visit to Raytheon-Waco for open house
- Mirror lightweighting milestone
- New EPO staff to support press & media requests and contacts

A NASA Origins

Mission

For More Information about SOFIA, check out our Web Site at:

http://sofia.arc.nasa.gov

